
R O S H K A  D E W U L F  & P A T T E N ,  P L C  

O N E  A R I Z O N A  C E N T E R  
4 0 0  E A S T  VAN B U R E N  STREET 
S U I T E  B O O  
P H O E N I X ,  A R I Z O N A  8 5 0 0 4  

A T T O R N E Y S  A T  L A W  

T E L E P H O N E  N O  6 0 2 - 2 5 6 - 6 1 0 0  
F A C S l M l L E  6 0 2 - 2 5 6 - 6 8 0 0  

Octo "er 2,2006 

Ms. Linda Jaress 
Utili ties Division 
Arizona Corporation Commission 
I200 West Washington 
Phoenix, Arizona 85007 

Arizona Corporation Commission 
DOCKETED 

OCT 122006 

Re: Docket No. W-O1452A-05-0082/W-01452A-04-08 10 

Dear Ms. Jaress: 

Your letter dated October 5,2006 requested that Cave Creek Water Company 
("Company") provide a statement from the developers explaining the reasons for the extension 
requested by the Company on September 29,2006. Attached are letters from ( I )  Windy City 
Group, LLC, the developers of Carefree Views, and (2) Land Development Services, LLC, the 
representatives of the developers of the Ulmer parcel. 

Please do not hesitate to contact me if you have any questions. 

Very truly yours, 

Roshka DeWulf & Patten, PLC 

Attorneys for Cave Creek Water Company 
TJS:mi 
cc: Docket Control 

Kristin Magin - 
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RE: CAVE CREEK WATER COWANY-MOTJON FOR EXTENTION OF TIME. 
DOCKET NOS. W-0 1452A-05-0082 AND W-014S2A-04-08 10 

Dear Ms. Jaress, 
The reason6 for dclays are as follows. Almost immediately a&sr thc purchase of the 

property in question, my father had a severe stroke and was hospitalized in Ckicago. I 
had to continually fly fiom Phocnix to Cl&ago to help my 77 year old mother with all of 
thcir concenis and problems This persisted for 8 months until my father eventually 
passed away. However, 1 did still vigilantly pursue taking my property through the 
process of Find Plat Approval. I paid engineers retainers, other thoir required fees, etc. 
ctc. I paid the Bank their $36,000.00 A MONTH in interest. 1 would drop off my 
dcvelopinent package at n3y engincers pay R $25,000.00 retainer and would be told they’d 
be ready in 2-3 weeks. I’d call in 18 to 20 days and leave a voice mail and get no 
responsc. I’d call back 2-3 days later and lmve yet another voice mail and get no 
response. I would e-mail to check the status snd get no rosponse. T stopped by the ofice 
on a Friday and thc nofc on thc door soid we leR at 12:30 today. I stopped back on 
Monday requesting to speak to the engineer working on my development and he would 
not be in, I’d lave a message to haw him call me and receive no call. J went baclc the 
next day and thcy said he left for 2 weeks vacation A11 this nonsense has persisted 
during the entire process. Not just with the enginoers but a couple other oficcs as well. 

I purchased this property at preliminary plat approval. The engineer was already 
chosen. ‘I felt it would be cost efficient to Ict them finish. I think they were just too busy 
to provido good customer service. 1 want more than anything to finalize this and gct 
Final Plat Approval. I’ve worked very hard and have beeu very frustrated. 

1 would greatly appreciate if the Staff would grant me the extension so I may finish 
this project. I appreciate your consideration on this very important matter and promise to 
do all I can to oxpeditc thc process. We are very close at this time. 

Sincerely, 

Nick PRrtain 
Windy City Oroup, LLC 
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October 10.2006 

Global Weter Management 
21410 North lQm Avenue 
Suite 201 
Phoenix, At 85027 

Arizona Corporation Commission 
1200 West Washington Street 
Phoenix, AZ 85007 

Re: Bbck Mountain Vistas, Motion for Extension of Time, Cave Creek Water Co. 
NOS. W-Of 452A-05-0082 & W-01452A-046810 

Ladies and Gentlemen: 
As the  local representative and authorized project manager for !he subject project. Land Development Services, 
L.L.C. submits the following statement es part of our request tor a time extension to comply with the CC & N order 
(No. 68190). 

Black Mountain Vistas, L.L.C. (BMV). owners of Black Mountaln Vlstas, stlll have 8 need for domestic water servics 
from the Cave Creek Water Company (a.k.a. Globel Water). The development of Black Mountain Vistas 
subdivision plat is currently being processed by the Town of Cerefree. Approvals are expected 10 m r  withln the 
next 6 months. 

Additional time is required due to several circumstances that have led to delays in the processing of me necessary 
documents 10 continue moving forward with this action. They are: 

BMV principal, Derald Ulmer, passed away last year leaving the asset to 8 Trust controlled by four of his 
children. 
These heirs live ouf of the State making the exchange of documents and correspondence a little slower 
The Water line construction plan approval was granted w*hhin’ the last 30 days 

If you have any further questions, please call us at (480) 946-5020. 

cc. Rick Ulmer. Ulrner F8mlly Trust 

4413 N. Saddlebag Tmll, Suit. S, &ottsdalo, M o n a  85251 
Tolephono: 480-948-WZO F w  480.9464041 
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